
United States Enviromnental Protection Agency -Region 2 
Response and Prevention Branch 
2890 Woodbridge Ave, MS 211 

Edison, New Jersey 08837 
CERCLA Removal Action Dail Work Order Pa e 1 of 1 

Falls Boulevard Site 
st 3, 2016 

Personnel Authorized (Daily Hours) 

Description Hrs Description Hrs Description Hrs 
1 RM 10 1 Field Accountant 10 3 Carpenters 10 
2 Operators 10 1 T &D Coordinator 10 
3 Techs 10 1 Health & Safety 10 

Equipment and Expendable Materials Authorized 

Description Qty t+= 185 CFM air compressor with 300 foot air house 1 Pressure \V asher 
300 linear feet of 6 foot chain link fence with base plates, 1 Pallet Jack 
hardware and sand bags 
SK Generator 4 "J 

Conex Box 
6000 pound off road telescoping Lift/Lull 1 p 

Canopy 2 GES Vehicle (3 pickup tmcks/1 SUV) 

t+ Car port canopy for Decon Tent 2 Self-propelled wet saw (Gas) 

Core Drill 1 \Vireless Internet Router 

Cubic Yard Boxes 100 Skid Steer I 1 
Exhaust fans for GNBC air system 4 Skid Steer Attachment: Bmsh Hog 

~ 
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C Skid Steer Attachment: Bucket 

JVIini Excavator 1 Skid Steer Attachment: Forestry 

Non-Haz Debris Roll Off 1 Skid Steer Attachment: Fo1·ks 

Office Chairs 8 Skid Steer Attachment: Sweeper 

F Office Trailer Large (8'*40') 2 Storage Conex Container (40') 

Office Trailer Small (8'x 20') Crew & Instmment 2 Trailer Generator-40 KW 

Pneumatic wet saw 1 Wash Stand 

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies for the Niagara Falls Boulevard Site (NFB) located at Niagara Falls 
Boulevard, Niagara Falls, NY. Please provide 1900-55 electronically to OSC for review. 

2. T&D Coordinator authorized Off-Site hours to research T&D facility that can accept NFB waste, classification of radioactive TENORM waste (with health 
physicist), what containers should be used for waste, weight restrictions of containers that will transport from Niagara County Area. 

3. Research clean fill dirt and rock companies. Coordinate with Weston to sample and analyze. 
4. Continue to remove asphalt/contaminated material in GNBC Office area and safely remove pieces to Area 7 (DBA Rates). 
5. Research cost/availability of additional equipment: Outside excavator, roll-offtruck, compactor, plate compactor and concrete grinder 
6. Obtain three Intermodal Containers for mobilization on 08-01-2016. 
7. Obtain Super Sacs for mobilization on 08-01-2016 
8. Clear vegetation in Area 5 (Stage 1 ), Area 4 (Stage 2) and the norther part of Area 1 (Stage 3). 
9. Spray paint designate Stage 1, Stage 2 and Stage 3 for 811 utility mark out, National Grid (poles) and private utility mark out 
10. FCA is authorized to create one 1900-55 for date range 07-14-2016 through 07-31-2016. 
11. Extended Hours: Guardian Staff authorized extended work hours on 07-07-2016. 

OSC needs to be notified when off-site hours worked and for what specific task. Extended work hours authorized as needed. Specific hours will be listed in next 
DWO. 
I certify that the above work is ordered and authorized by the contractor in the 

I acknowledge receipt of this work order 
performance of the above cited delivery order. 
Signature of OSC Signature of Contractor's Representative 


